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Soil and Disposal Facility Project update 
The Soil and Disposal Facility Project recently met two major milestones by completing construction of the 
Cells 4 and 5 liners and the first placement of waste in both cells. During December, work will continue 
with excavation in the former production area, additional waste placement in Cells 4 and 5 ,  restoration of 
sub Areas 1 and 2 in the On-Site Disposal Facility Borrow Area, and characterization sampling in areas to 
be excavated next year. Crews will also be placing pine sap on Cells 2 and 3 to prevent erosion during the 
winter months. 

For more information on the Soil and Disposal Facility Project, visit 
www.fernald.gov/Cleanup/projects.htm, or contact Rob Janke, DOE-Fernald Soil and Disposal Facility 
project manager, 5 13-648-3 124, email: rob.janke@femald.gov. 

Silos Project update 
In December, crews will start up and test the Radon Control System (RCS) Phase I in support of the 
Accelerated Waste Retrieval ( A M )  Project. The RCS is designed to reduce radon concentrations in Silos 
1 and 2 headspaces during the future operation of AWR waste retrieval, handling and treatment facilities. 
Crews will also assemble a second large crane that will be used for the Transfer Tank Area construction 
and bridge work. The AWR team will expedite procurements for sluicing and pumping modules; release 
the final design packages for mechanical, electrical, instrumentation and controls; and receive bids for 
Silos 1 and 2 bridge steel. 

Workers in Silos 1 and 2 will complete major concrete pours for the structural mat foundation, performdo 
concrete work on the warehouse foundation, begin process tank shop fabrication and prepare the rail 
loadout bed area. Silo 1 and 2 engineers are working on the final design check for structural, mechanical, 
electrical, instrumentation and controls and will release the Remedial Design Package to the EPAs. 

Crews in the Silo 3 area will work on the concrete for the building foundation and start early electrical 
infrastructure work. 

For more information on the Silos Projects, visit www.fernald.gov/Cleanup/projects.htm, or contact 
Nina Akgunduz, DOE-Fernald Silos project manager, 5 13-648-3 1 10, email: nina.akgunduz@fernald.gov. 

Decontamination and Demolition Project update 
Decontamination and Demolition (D&D) activities continue in the Plant 2 ,3  and 8 complexes and the ’ 

General Sump. Work includes removal of equipment and systems and size reducing debris and placing the 
debris into roll-off boxes. Mactec workers will continue asbestos abatement in the Pilot Plant and will 
begin mobilization activities in the Laboratory Complex in late December. 

For more information on D&D Projects, visit www.fernald.gov/Cleanup/projects.htm, or contact 
John Trygier, DOE-Femald D&D project manager, 5 13-648-3 154, email: john.trygier@fernald.gov. 
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